COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2011

ESTI MATE SUMVARY 13: 02: 37
CONTI D: C18081 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 18081-BI D COFRS REPORTI NG CATECGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 87.5 DAYS TI VE ALLOW 250 WORK DAYS
SH30 (HAVANA) OVER CHERRY CREEK PERCENT TI ME: 35.00 ORI G TI ME ALLOW 250 WORK DAYS
PRQIECT NO FBRO30A- 029
SH30 (HAVANA) OVER CHERRY CREEK
NAME OF ROAD: 030A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 06/ 24/ 2011 DATE TI ME STARTED 02/07/2011
14290 HI LLTCP RD. DATE LET 12/ 02/ 2010 DATE WORK BEGAN 02/ 07/ 2011
DATE AWARDED 12/ 20/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 01/13/2011 DATE ACCEPTED
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 02/ 07/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4,222, 556.65 PARTICl PATING $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 3,177, 128.20 NON-PARTI Cl PATI NG 1,227, 068. 40 319, 679. 05
PERCENT COMPLETE: 29. 06% TOTAL EARNI NGS 1, 227, 068. 40 319, 679. 05
FUNDS AVAI LABLE: $ 2,995, 488. 25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 227, 068. 40 319, 679. 05
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 35, 048. 05 -9, 590. 37
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 1,192, 020. 35 310, 088. 68
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,192, 020. 35 310, 088. 68
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 310, 088. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQIECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00001 C earing and G ubbing 2.500 2.500
ACRE 0. 000 0. 00
3, 000. 00000 2.500 7, 500. 00
0010 202-00019 Renoval of Inlet 2. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0015 202- 00027 Renoval of Riprap 416. 000 311. 000
Sy 29. 250 321.75
11. 00000 340. 250 3,742.75
0020 202- 00035 *Renoval of Pipe 90. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0025 202- 00035 *Renoval of Pipe 624. 000 444. 000
LF 0. 000 0. 00
9. 50000 444. 000 4,218.00
0030 202-00040 Renoval of Electrical Conduit 596. 000 0. 000
LF 0. 000 0. 00
2. 50000 0. 000 0. 00
0035 202-00090 Renoval of Delineator 20. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0040 202- 00155 Renoval of Wall 147. 000 35. 000
LF 0. 000 0. 00
22. 00000 35. 000 770. 00
0045 202- 00200 Renoval of Sidewal k 1, 086. 000 536. 680
Sy 65. 000 422.50
6. 50000 601. 680 3,910.92
0050 202- 00203 Renoval of Curb and Gutter 836. 000 380. 000
LF 0. 000 0. 00
3. 00000 380. 000 1, 140. 00
0055 202- 00220 Renoval of Asphalt Mat 482. 000 84. 000
[5\'% 398. 000 3, 184. 00

8. 00000 482. 000 3, 856. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQIECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0060 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,185. 000 108. 000
SY 0. 000 0. 00
3. 10000 108. 000 334. 80
0065 202-00420 Renoval of Pedestrian Rail 193. 000 193. 000
LF 0. 000 0. 00
3. 50000 193. 000 675. 50
0070 202- 00900 Renoval of Concrete Footing 2.000 2.000
EACH 0. 000 0. 00
375. 00000 2.000 750. 00
0075 202-01000 *Renoval of Fence 618. 000 618. 000
LF 0. 000 0. 00
1. 15000 618. 000 710.70
0080 202-01130 *Renoval of Cuardrail Type 3 235. 000 165. 000
LF 0. 000 0. 00
3. 65000 165. 000 602. 25
0085 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
170. 00000 3. 000 510. 00
0090 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0095 202-04005 *C ean Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
104. 00000 0. 000 0. 00
0100 203-00010 Uncl assi fied Excavation (Conplete In Place) 2,107. 000 683. 000
(924 0. 000 0. 00
11. 00000 683. 000 7,513. 00
0105 203-00100 Mick Excavation 400. 000 26. 000
CcY 0. 000 0. 00
26. 50000 26. 000 689. 00
0110 203-01100 Proof Rolling 20. 000 1. 000
HOUR 0. 000 0. 00

93. 00000 1. 000 93. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13:02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0115 203-01597 *Pot hol i ng 200. 000 59. 500
HOUR 0. 000 0. 00
180. 00000 59. 500 10, 710. 00
0120 206-00065 Structure Backfill (FlowFill) 4. 000 0. 000
CcY 0. 000 0. 00
265. 00000 0. 000 0. 00
0125 207-00205 Topsoi | 500. 000 0. 000
CcY 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 208-00400 *Water Control 1. 000 0. 500
LS 0. 000 0. 00
60, 000. 00000 0. 500 30, 000. 00
0135 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0140 210-01011 *Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0145 210-04010 Adj ust Manhol e 7.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0150 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0155 210- 04050 Adj ust Val ve Box 18. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0160 211-03005 Dewat eri ng 1. 000 0. 330
LS 0. 000 0. 00
13, 000. 00000 0. 330 4,290. 00
0165 250- 00010 *Environnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQIECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0170 304- 06007 Aggregate Base Course (Cl ass 6) 51. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 81. 590 81. 590
TON 0. 000 0. 00
115. 00000 81. 590 9, 382. 85
0180 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 653. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0185 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 355. 000 252. 370
TON 0. 000 0. 00
54. 00000 252. 370 13, 627.98
0190 411-10255 *Enmul sified Asphalt (Sl ow Setting) 450. 000 30. 000
GAL 0. 000 0. 00
3.15000 30. 000 94. 50
0195 514-01040  Bikeway Railing (Steel) 528. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 81. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0205 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
0210 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0215 606- 01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
680. 00000 0. 000 0. 00
0220 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00

1, 700. 00000 0. 000 0.00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13:02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0225 607-11525 *Fence (Plastic) 518. 000 518. 000
LF 0. 000 0. 00
3. 20000 518. 000 1, 657. 60
0230 608-00000 *Concrete Sidewal k (8 Inch) 1, 031. 000 0. 000
SY 0. 000 0. 00
44.00000 0. 000 0. 00
0235 608-00006 *Concrete Sidewal k (6 Inch) 428. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
0240 608-00010 *Concrete Curb Ranp 24.000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0.00
0245 609-21010 *Qurb and Gutter Type 2 (Section |-B) 54. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0250 609-21020 *Qurb and Gutter Type 2 (Section II-B) 749. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0255 612-00001  *Delineator (Type I) 16. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0260 612-00002  *Delineator (Type I1) 4.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0265 612-00003  *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0270 613-00200 2 Inch Eectrical Conduit 455. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0275 613-07016 *Pull Box (16"x16"x6") 2.000 0. 000
EACH 0. 000 0.00
740. 00000 0. 000 0. 00



CONTI D: C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO. 0005 13:02: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 310. 00000 0. 000 0.00
0285 613-32300 *Light Standard Steel (30 Foot) 4.000 0. 000
EACH 0. 000 0. 00
2, 430. 00000 0. 000 0.00
0290 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
1, 040. 00000 0. 000 0.00
0295 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0. 00
14, 900. 00000 1. 000 14, 900. 00
0300 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 0. 000 0. 00
462. 00000 0. 000 0.00
0305 619- 06240 *24 Inch Ductile Iron Pipe 97. 000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0.00
0310 623-00610 10 Inch Plastic Pipe 330. 000 330. 000
LF 0. 000 0. 00
32. 50000 330. 000 10, 725. 00
0315 623-02016 2 Inch Drain Valve 1. 000 1.000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0320 625- 00000 *Construction Surveying 4.000 0. 400
LS 0. 000 0. 00
14, 000. 00000 0. 400 5, 600. 00
0325 625-00001 *Construction Surveying (Hourly) 20. 000 4. 000
HOUR 0. 000 0. 00
100. 00000 4. 000 400. 00
0330 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
98, 000. 00000 0. 600 58, 800. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQIECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0335 626-01000 *Public Information Services 1. 000 0. 200
LS 0. 050 675. 00
13, 500. 00000 0. 250 3,375.00
0340 630- 00000 *Fl aggi ng 3, 000. 000 847. 500
HOUR 284.500 6, 543. 50
23. 00000 1, 132. 000 26, 036. 00
0345 630- 00003 *Uni formed Traffic Control 100. 000 0. 000
HOUR 0. 000 0. 00
67. 00000 0. 000 0. 00
0350 630- 00004 *Traffic Control Vehicle 2. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0. 00
0355 630- 00007 *Traffic Control Inspection 120. 000 27.000
DAY 18. 000 1, 764. 00
98. 00000 45. 000 4,410. 00
0360 630-00012 *Traffic Control Managenent 250. 000 61. 000
DAY 35. 000 17, 185. 00
491. 00000 96. 000 47,136. 00
0365 700-70010 F/ A M nor Contract Revisions 730, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA - 364. 500 - 364. 50
1. 00000 - 364. 500 - 364. 50
0380 700-70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 700-70021 F/ A On- The-Job Trai nee 6, 144. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70060 F/' A Adjust Uilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 2, 944. 000
FA 0. 000 0. 00
1. 00000 2,944.000 2,944.00
0415 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70589 F/ A Environmental Health & Safety Managenent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 1,902,531.40$% 29,731.25% 285, 590. 35
CAT NOO0251 HYDRAULI CS
0425 304-09000 Aggr egat e Base Course (Special) 42. 000 0. 000
CY 0. 000 0. 00
61. 00000 0. 000 0. 00
0430 420-00132 Geotextile (Separator) (Cass 1) 2, 143. 000 241.000
SY 0. 000 0. 00
2. 00000 241. 000 482. 00
0435 506-00209  Riprap (9 Inch) 883. 000 140. 730
CY 0. 000 0. 00
35. 00000 140. 730 4,925. 55



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13:02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0251 HYDRAULI CS
0440 507-00100 Concrete Slope and Ditch Paving (Reinforced) 24. 000 4. 000
cY 15. 500 9, 610. 00
620. 00000 19. 500 12, 090. 00
0445 603- 01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 89. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0450 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 612. 000 206. 000
LF 0. 000 0. 00
41. 00000 206. 000 8, 446. 00
0455 603- 01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 104. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0460 603- 05015 15 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0465 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
480. 00000 2.000 960. 00
0470 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0475 603- 70502 5x2 Foot Concrete Box Cul vert (Precast) 40. 000 36. 000
LF 4.000 1, 500. 00
375. 00000 40. 000 15, 000. 00
0480 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0485 604- 16005 Inlet Type 16 (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 410. 00000 1. 000 3,410. 00
0490 604-16010 Inlet Type 16 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 630. 00000 0. 000 0.00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0251 HYDRAULI CS
0495 604- 16505 Inlet Type 16 (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,720. 00000 0. 000 0. 00
0500 604-20010 Settling Basin 2.000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
CAT 0251 CURRENT AMI  $ 147, 200. 00 $ 11, 110.00 $ 45, 313. 55
CAT NO0252 SWWP & ERCS. CTRL.
0505 202-00010 *Renoval of Tree 191. 000 81. 000
EACH 0. 000 0. 00
52. 00000 81. 000 4,212.00
0510 203-01622 Sweepi ng (Wth Pickup Broon) 100. 000 3. 000
HOUR 12. 000 2, 040. 00
170. 00000 15. 000 2,550. 00
0515 208- 00003 *Erosion Log (18 Inch) 4,027. 000 973. 000
LF 400. 000 2,140. 00
5. 35000 1, 373. 000 7,345.55
0520 208-00011 *Erosion Bales (Wed Free) 90. 000 0. 000
EACH 0. 000 0. 00
8.10000 0. 000 0. 00
0525 208-00015 *Sand Bag 40. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0530 208-00020 *Silt Fence 4, 000. 000 374.000
LF 0. 000 0. 00
1. 05000 374.000 392.70
0535 208-00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0540 208-00034 *Gravel Bag 1, 010. 000 563. 000
LF 447. 000 2,235.00
5. 00000 1, 010. 000 5, 050. 00




CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18081- BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 SWWP & ERCS. CTRL.
0545 208- 00040 Check Dam 19. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0550 208-00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
0555 208- 00050 *StormDrain Inlet Protection 18. 000 2.000
EACH 1. 000 100. 00
100. 00000 3. 000 300. 00
0560 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0565 208- 00103 *Renoval and Disposal of Sedinment (Labor) 500. 000 21.500
HOUR 36. 000 1, 206. 00
33. 50000 57.500 1, 926. 25
0570 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 500. 000 39. 000
HOUR 2.000 81. 00
40. 50000 41. 000 1, 660. 50
0575 208- 00206 *Erosion Control Supervisor 500. 000 64. 000
DAY 52. 000 4,082. 00
78.50000 116. 000 9, 106. 00
0580 209- 00200 *Ti me- Rel eased Water Product 960. 000 0. 000
EACH 0. 000 0. 00
4. 60000 0. 000 0. 00
0585 212-00006 *Seedi ng (Native) 2.100 0. 000
ACRE 0. 000 0. 00
290. 00000 0. 000 0. 00
0590 212-00006  *Seeding (Native) (Special) 0. 300 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0595 212-00032 *Soi | Condi tioning 2.400 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 SWWP & ERCS. CTRL.
0600 213-00003 *Mil ching (Weed Free) 2.400 0. 000
ACRE 0. 000 0. 00
250. 00000 0. 000 0. 00
0605 213-00061 *Mul ch Tacki fier 90. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0610 213-00100 *Soi | Bi nder 2. 000 0. 380
ACRE 0. 820 1, 025. 00
1, 250. 00000 1. 200 1, 500. 00
0615 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0620 214- 00205 *Deci duous Tree (5 Gallon Cont ai ner) 30. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0625 214-00262 *Deci duous Tree (6 Foot) (Furnish Only) 100. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0630 214- 00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 61. 000 0. 000
Ol
2 EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0635 216-00022 *Soi | Retention Blanket (O ass 2) 1, 000. 000 0. 000
SY 0. 000 0. 00
4. 75000 0. 000 0. 00
0640 217-00020 Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
CAT 0252 CURRENT AMI $ 224,635.45 $ 12,909.00 $ 39, 543. 00
CAT NO0253 TRAFFIC
0645 202- 00250 *Renoval of Pavenent MarKking 4,842.000 566. 000
SF 228. 000 467. 40
2. 05000 794. 000 1,627.70




CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13:02: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0253 TRAFFIC
0650 202-00821 *Renoval of Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
330. 00000 4.000 1, 320. 00
0655 202-00827 *Renoval of Pull Box 8. 000 5. 000
EACH 0. 000 0. 00
170. 00000 5. 000 850. 00
0660 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0.00
0665 210-01000 *Reset Fence 16. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
0670 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 18. 000 0. 000
TON 14. 160 1, 628. 40
115. 00000 14. 160 1, 628. 40
0675 613-07000 *Pul | Box (Special) 8. 000 5. 000
EACH 0. 000 0. 00
925. 00000 5. 000 4,625. 00
0680 614-00011 *Sign Panel (Oass I) 16. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
635. 00000 0. 000 0. 00
0690 614-72895 *Vehi cl e Detection System (Single Canera) 2.000 2.000
EACH 0. 000 0.00
7, 390. 00000 2.000 14, 780. 00
0695 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 1. 000 3, 120. 00
3, 120. 00000 1. 000 3, 120. 00
0700 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0.00
310. 00000 0. 000 0. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0253 TRAFFIC
0705 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 47. 000 7.000
GAL 9. 000 270. 00
30. 00000 16. 000 480. 00
0710 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 525. 000 0. 000
SF 0. 000 0. 00
12. 70000 0. 000 0. 00
0715 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 272. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0720 630- 80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 4. 500
EACH 0. 000 0. 00
260. 00000 4. 500 1,170. 00
0725 630-80341 *Construction Traffic Sign (Panel Size A) 77.000 32.500
EACH 0. 500 34.50
69. 00000 33. 000 2,277.00
0730 630- 80342 *Construction Traffic Sign (Panel Size B) 38. 000 14.500
EACH 2.500 215. 00
86. 00000 17. 000 1, 462. 00
0735 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 4. 500
EACH 0. 000 0. 00
110. 00000 4. 500 495. 00
0740 630-80344 *Construction Traffic Sign (Special) 259. 000 87.500
SF 0. 000 0. 00
23. 00000 87.500 2,012.50
0745 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
9, 240. 00000 1. 000 9, 240. 00
0750 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 150. 00000 1. 500 1, 725.00
0755 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 16. 500
EACH 0. 000 0. 00
75. 00000 16. 500 1, 237.50



CONTI D: C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQJECT: FBRO30A- 029 ESTI MATE NO. 0005 13:02: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0253 TRAFFIC
0760 630- 80380 *Traffic Cone 50. 000 25. 000
EACH 0. 000 0. 00
23. 00000 25. 000 575. 00
0765 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
CAT 0253 CURRENT AMI  $ 136, 849.60 $ 5,735.30 % 48, 625. 10
CAT NO0254 CONSTR PHASI NG
0770 202-00220 Renoval of Asphalt Mat 668. 000 0. 000
Sy 0. 000 0. 00
8. 00000 0. 000 0. 00
0775 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 1, 788. 000 0. 000
Sy 0. 000 0. 00
3. 10000 0. 000 0. 00
0780 304-06007 Aggregat e Base Course (d ass 6) 91. 000 91. 000
(& 0. 000 0. 00
46. 00000 91. 000 4,186. 00
0785 403- 00720 *Hot M x Asphalt (Patching) (Asphalt) 61. 000 0. 000
TON 12. 050 1,385.75
115. 00000 12. 050 1,385.75
0790 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 547. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0795 630-80370 Concrete Barrier (Tenporary) 1, 470. 000 425. 000
LF 205. 000 4,920. 00
24. 00000 630. 000 15, 120. 00
0800 630-85010 I npact Attenuator (Tenporary) 5. 000 2.000
EACH 0. 500 1, 730. 00
3, 460. 00000 2.500 8, 650. 00
CAT 0254 CURRENT AMI  $ 104, 205.80 $ 8,035.75$ 29,341.75
CAT NO0350 STRUCTURES DENVER W DENI NG
0840 202- 00400 *Renmoval of Bridge 1. 000 0. 200
EACH 0. 330 29, 370. 00
89, 000. 00000 0.530 47, 170. 00
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PON: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQIECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO350 STRUCTURES DENVER W DENI NG

0845 206- 00000 *Structure Excavation 1, 250. 000 404. 600
CcY 417. 000 5,421.00
13. 00000 821. 600 10, 680. 80
0850 206- 00100 Structure Backfill (dass 1) 1, 006. 000 326. 000
CY 0. 000 0. 00
33. 00000 326. 000 10, 758. 00
0855 206- 00200 Structure Backfill (dass 2) 109. 000 85. 000
CY 0. 000 0. 00
9. 00000 85. 000 765. 00
0860 206- 00360 Mechani cal Rei nforcenent of Soil 967. 000 314. 000
CY 0. 000 0. 00
6. 15000 314. 000 1,931.10
0865 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
5, 840. 00000 1. 000 5, 840. 00
0870 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
8, 450. 00000 1. 000 8, 450. 00
0875 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 1. 000 5, 840. 00
5, 840. 00000 1. 000 5, 840. 00
0880 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 1. 000 8, 450. 00
8, 450. 00000 1. 000 8, 450. 00
0885 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 275. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0890 503-00030 *Drilled Caisson (30 Inch) 796. 000 398. 200
LF 110. 000 10, 670. 00
97. 00000 508. 200 49, 295. 40
0895 503-00048 *Drilled Caisson (48 Inch) 420. 000 168. 000
LF 0. 000 0. 00

260. 00000 168. 000 43, 680. 00
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PON: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQIECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO350 STRUCTURES DENVER W DENI NG

0900 509- 00001 Structural Steel (Galvanized) 3, 743. 000 1, 764. 000
LB 0. 000 0. 00
2.50000 1, 764. 000 4, 410. 00
0905 515-00120 *Wat er proof i ng (Menbr ane) 1, 318. 000 0. 000
Sy 0. 000 0. 00
13. 00000 0. 000 0. 00
0910 518-01004 Bri dge Expansion Device (0-4 Inch) 230. 000 76. 000
LF 0. 000 0. 00
165. 00000 76. 000 12, 540. 00
0915 601- 03040 *Concrete O ass D (Bridge) 879. 000 323. 100
(9 0. 000 0. 00
330. 00000 323.100 106, 623. 00
0920 602-00020 *Rei nforcing Steel (Epoxy Coated) 184, 808. 000 65, 236. 000
LB 2, 409. 000 1, 806. 75
0. 75000 67, 645. 000 50, 733. 75
0925 606- 10700 *Bridge Rail Type 7 178. 000 0. 000
LF 0. 000 0. 00
81. 00000 0. 000 0. 00
0930 606- 10705 *Bridge Rail Type 7 (Special) 207. 000 0. 000
LF 207. 000 24, 840. 00
120. 00000 207. 000 24, 840. 00
0935 607-53161 *Fence Chain Link (Special) (60 Inch) 356. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0940 613-00075 *3/4 Inch Electrical Conduit 80. 000 38. 000
LF 0. 000 0. 00
15. 00000 38. 000 570. 00
0945 613- 00200 2 Inch Electrical Conduit 436. 000 179. 000
LF 0. 000 0. 00
5. 00000 179. 000 895. 00
0950 613-00300 3 Inch Electrical Conduit 872. 000 360. 000
LF 0. 000 0. 00

5. 30000 360. 000 1, 908. 00
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PON: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQIECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO350 STRUCTURES DENVER W DENI NG

0955 613-07016 *Pul | Box (16"x16"x6") 8. 000 1. 000
EACH 0. 000 0. 00
740. 00000 1. 000 740. 00
0960 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 2.000 0. 000
EACH 0. 000 0. 00
404. 00000 0. 000 0. 00
0965 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 12, 585. 000 4,283. 000
SF 4,144. 000 165, 760. 00
40. 00000 8,427. 000 337, 080. 00

CAT 0350 CURRENT AMI  $ 1,447,273.15$% 252,157.75 % 733, 200. 05
CAT NOO351 RETAI NI NG WALL

0970 206- 00000 Structure Excavation 529. 000 119. 000
CcY 0. 000 0. 00
13. 00000 119. 000 1, 547. 00
0975 206- 00200 Structure Backfill (dass 2) 387. 000 87. 000
CcY 0. 000 0. 00
9. 00000 87. 000 783. 00
0980 601-03050 Concrete Cass D (Wall) 98. 000 20. 700
CcY 0. 000 0. 00
450. 00000 20. 700 9, 315. 00
0985 602- 00000 Rei nforcing Steel 8, 425. 000 2,262. 000
LB 0. 000 0. 00
0. 80000 2,262. 000 1, 809. 60
CAT 0351 CURRENT AMT $ 61, 200. 00 $ 0.00 % 13, 454. 60

CAT NO0352 STRUCTURES - CITY OF DENVER

0805 503- 00030 *Drilled Caisson (30 Inch) 99. 000 0. 000
LF 0. 000 0.00
97. 00000 0. 000 0. 00
0810 509- 00001 Structural Steel (Galvanized) 226. 000 0. 000
LB 0. 000 0.00
2.50000 0. 000 0. 00
0815 518-01004 Bri dge Expansion Device (0-4 Inch) 14. 000 0. 000
LF 0. 000 0.00

165. 00000 0. 000 0. 00
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PON: 18081-BI D ESTI MATE RUN 06/ 30/ 2011
PRQIECT: FBRO30A- 029 ESTI MATE NO 0005 13: 02: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0352 STRUCTURES - CITY OF DENVER

0820 601- 03040 *Concrete Class D (Bridge) 75. 000 0. 000
CY 0. 000 0. 00
330. 00000 0. 000 0. 00
0825 602-00020 Rei nforcing Steel (Epoxy Coated) 16, 351. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
0830 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 803. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0835 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0352 CURRENT AMI $ 91,611.25 % 0.00% 0. 00

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0990 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0995 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1000 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0450 CURRENT AMI  $ 32,000.00 $ 0.00$ 32, 000. 00

CAT NOO500 UTILITIES BY CONTRACTOR

1005 202-00001 *Renoval of Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1010 202-00035 Renoval of Pipe 100. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
1015 619-06240 *24 Inch Ductile Iron Pipe 100. 000 0. 000
LF 0. 000 0. 00

490. 00000 0. 000 0. 00
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PON: 18081- BI D ESTI MATE RUN 06/ 30/ 2011
PROJECT: FBRO30A- 029 ESTI MATE NO 0005 13:02: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NOO500 UTILITIES BY CONTRACTOR
1020 619- 73050 *6 Inch Blow Of Valve and Vaul t 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
1025 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0500 CURRENT AMT $ 75, 050. 00 $ 0.00 % 0. 00

PRQJIECT TOTAL CURRENT AMI $ 4,222,556.65$

319,679.05$ 1,227, 068. 40



